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NDA App

CAPPING PROJECT

Lifetime Plan Baseline for Mod Vaults, V9 and BMH for Storage
Updated following Lifetime Plan Workshop 23.11.05

OJEU notice 
Mod Vaults 
D&B contract
28 Dec 05

TENDER PROCESS 
COMPLETE, NDA APP 
IMP’ and AWARDED 

9 Dec 06

V9 STORAGE 
FEL 3 
COMPLETE
25 Jul 07

V9 STORAGE
APPROVAL
30 Apr 07

Infrastructure 
Available 25 Oct 07 to 
START Vault Construction

V9 Storage Construct + Commiss (12 mths
with early usage at 9 months)

2006 2007 2008

Vault 9 STORAGE detail design (8mths)  - !st phase 
of rolling vault build sub-surface                                                         

Construct and commission Infra/BMH/ Rail 
head extension (8mths)                                 

Railhead and BMH 
planning approval 
9 Nov 06

Construct/ commission 
Capping AND Infra/BMH 
construction and 
commissioning to enable 
Capping

2005

OJEU / ITT (Enablers Pack & V9 Storage)

FEL 2 
CLOSE OUT
PCSR to NII
26 June 06

Modular Vaults Engineering Scheme 
for options

New Vault Storage  Planning Application & Approval
(submit 30 Oct + 6 Months)

Railhead and BMH planning Application & 
approval (submit May 06 + 4 months)

Infra, Railhead & BMH 
detailed design to Construct 
V9 (4 mths)                   

Disposal P.A. = V9 change 
of use Storage to Disposal 
AND Capping

Separate out planning applications
Early release

Of info

NDA 
Approval

Regul
Consent

V9 avail for early 
storage 31 Jul 08

(-18mths)

Early release of info
For early NDA 

Approval for Infra

9 Sep 06 FEL 3 COMPLETE
25 Feb 07

…..

(float)

(float) Detailed Design for Capping 
and Infra/BMH to FEL 3 to 
enable Capping Execution

Separate out detailed 
design phases

RISK!!!!
Add 3 mths warm up


