



Nuclear
Decommissioning
Authority

NDA Update on LLWR Competition September 2006

Dave Weatherburn
Region 03 Site Programme Manager
Wednesday 13 September 2006



www.nda.gov.uk


Format for Today

- To provide:
 - An update on Competition Progress
 - Run through Draft Evaluation Criteria
 - An update on Draft Community Recognition Model

Reminder of Scope Of Competition

- Two Elements
 - Element 1
 - Operation of LLWR
 - Progression of key projects – typically Modular Vaults and PCSC
 - Demolition of Redundant PCM Facilities
 - End State Definition and Site Closure
 - Element 2
 - Proposals for and Possible Implementation of integrated final LLW Management Solution(s)

SLC Formation and Competition Process



Launch first competition in April 2006

Competition Timescales

Activity


Est. Timing

- Procurement strategy Mar – June 06
- Market engagement April – June 06
- Pre qualification June – Sept 06
- ITT/ Output Spec production Aug – Sept 06
- ITT period Nov 06 – Feb 07
- Shortlist tenderers Mar 07
- Evaluation / Negotiation Apr – Sept 07
- Recommendation / Approval Oct 07
- Contract award Oct 07
- Transition Oct 07 – Mar 08

The Bidders

- Following Industry Day and subsequent PQQ, 3 successful consortia have emerged and will be Invited To Tender:
 - **Babcocks**
 - **Energy Solutions**
 - **Washington Group International**
- Opportunity for SSG to meet Bidders at December Session
 - Bidders to make Presentations plus two way Q&A session

Draft Evaluation Model



And Finally.....

**Over to you.
Questions**