


Planning Application Overview
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Key Planning Applications

Retention of the PCM

. Facilities to support LLW
Trench and Vault Final Closure Operations Committee Date

30 March 2010
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Amendments to Higher Stacking

 Amendment Approved 24
Feb 2010

e Overall extent of higher
stacking not changed

No stacking above 4 HHISO
after 2013 (was 2010)

Containers above 4 High to
be removed by 2015 (was
mid 2012)
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Amendments to PCM Planning Permission

Planning Committee 30 March 2010

Removal of requirement to have all
facilities removed by Dec 2010

Allows the retention of some facilities
to support LLW operations

Allows the retrieval facilities to be
removed in a way that maximises their
re-use

Minimises General Disruption to the
local community and the site




Trench and Vault 8 Closure

e Required to Support ESC Timing and relationship to
be agreed.

Wil cover Trench and Vault 8 Closure ONLY

e Set in Context of Site Closure

* Will include capping; Cut-off
wall; construction etc.

 Environmental Assessment
and Statement will be
submitted
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Trench and Vault 8 Closure Cont'd

« Exact Scope of Environmental Statement to be
determined is likely to cover the following:

« Key Elements: e Other Elements:
Radiological Dose Air Quality
Traffic Aquatics
Noise Economic
Landscape and visual Social

Flora and Fauna
* Would be conditional on acceptance of the ESC.:



Vault 9 Disposal and Permanent Vault 8
Higher Stacking

e Could be 1 application — Not
yet decided

e Submitted once ESC approved

ESC will form part of
Environmental Statement

* Will include all of the
associated closure engineering

Extension to Vault 8 and
Trench Closure Proposals



Future Vaults

* Fully Integrated Disposal application based on ESC will
Include both vaults and closure engineering

* Will be submitted in sufficient time to accommodate any
changes in the LLW arisings.



Timing

Application Date

Amendment to Higher Stacking | Approved 24 Feb 2010

Amendment to PCM Conditions | Committee 30 March 2010

Trench and Vault 8 Closure 2010/2011 To be Confirmed
Vault 9 Disposal 2013 (Once ESC Approved)
Permanent Vault 8 Higher 2013 (Once ESC Approved)
Stacking

Future Vaults As required







