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Baseline Programme Modular Vaults and Related Projects
Proposed Planning Submissions

V9 STORAGE
APPROVAL
30 Apr 07

Infrastructure 
Available 25 Sep 07 to 
START Vault Construction

V9 Storage Construct + 
Commission (12 mths with 
early usage at 9 months)

2006 2007 2008

Construct and commission 
Infra/BMH/ Rail head 
extension (8mths)                                 

Railhead and BMH 
planning approval 
9 Nov 06

2005

Modular Vaults Engineering Scheme 
for options

New Vault Storage  
Planning 
Application & 
Approval
(submit 30 Oct + 6 
Months)

Phase 1Railhead and BMH 
planning Application & approval 
(submit May 06 + 4 months)

V9 avail for 
early 

storage 31 Jul 
08

Temp Higher
Stacking 

Application Implement higher stacking

PCM Slabs Planning Application and 
Approval Contingency Measure

Commence demolition of PCM buildings

April 06 January 07
April 08

January 06

Oct 06

25 Jan 07
April 2006
NDA Strategy

Mid 2006
DEFRA complete

April 2008 Minerals and Waste 
Development Framework

Permanent Higher Stacking
Planning application and approval

2009

Vault Disposal 
Planning 
Application  and 
approval. 
Submit April 2009 + 
6 months
(incl  capping and 
Phase 2 BMHF)

April 09 Oct 09

V9 
Disposal
Available
Nov 09


